



CONSIGLI

Est. 1905

WINCHESTER HIGH SCHOOL – SCHEDULED WORK UPDATE

Week of 5/31/2015

- Saturday (5/30) Large cranes in parking lots on both sides of school.
- Placement of New Music Building Plaza stairs and ramp.
- Painting in Dining Commons and New Music Building.
- Installation of interior framing in the Auditorium (Building D).
- Installation of ceiling grid in 1st and 3rd floor of Building B, Dining Commons and New Administration Building.
- Installation of drywall in Dining Commons, Auditorium, 2nd floor for Building B.
- Structural Steel in Auditorium (Building D).
- Structural Steel at Flyloft.
- Installation of electrical rough-in at the Auditorium (Building D).
- Installation of mechanical rough-in at the Auditorium (Building D).
- Installation of windows at the Building B roof, New Administration Building and New Music Building.
- Preparation for Helical Piles
- Installation of brick wall above New Music Building and New Administration Building.
- Installation of Air Vapor Barrier at the Auditorium (Building D).
- Installation of electrical rough-in in the crawl space. (Ongoing).
- Installation of plumbing rough-in in the crawl space. (Ongoing).
- Installation of Site Drainage (Ongoing)