



# CONSIGLI

*Est. 1905*

## **WINCHESTER HIGH SCHOOL – SCHEDULED WORK UPDATE**

### **Week of 6/7/2015**

- Placement of New Music Building Plaza stairs and ramp.
- Painting in 3<sup>rd</sup> floor of Building B and New Music Building.
- Installation of interior framing in the Auditorium (Building D).
- Installation of ceiling grid in 3<sup>rd</sup> floor of Building B, Dining Commons.
- Installation of drywall in Dining Commons (School Store) and Auditorium (Building D).
- Structural Steel in Auditorium (Building D).
- Structural Steel at Flyloft.
- Installation of electrical rough-in at the Auditorium (Building D).
- Installation of overhead mechanical rough-in at the Auditorium (Building D).
- Installation of windows at the Building B roof and New Music Building.
- Installation of brick wall above New Administration Building.
- Installation of Air Vapor Barrier at the New Music Building.
- Installation of Site Drainage (Ongoing)
- Installation of wall and floor tile in 1<sup>st</sup>, 2<sup>nd</sup> and 3<sup>rd</sup> floor of Building B and New Administration Building.
- Installation of Porcelain tile in Dining Commons
- Installation of electrical rough-in in the crawl space. (Ongoing).
- Installation of plumbing rough-in in the crawl space. (Ongoing).