



CONSIGLI
Est. 1905

WINCHESTER HIGH SCHOOL – WEEKLY UPDATE

Week of 1/25/2015

- Preparation for structural concrete slabs at New Music Room.
- Structural Steel Erection at the New Administration.
- Structural Steel Erection at the Fly Loft at Building D.
- Installation of roof blocking and curbs at Building B and New Music Room.
- Installation of roofing at Building B.
- Installation of HVAC and plumbing rough-in at Building B.
- Place first floor concrete slab at Dining Commons.
- Place roof concrete at New Music Room and New Administration.
- Installation of electrical rough-in in the crawl space.
- Installation of gas piping in the crawl space.