



CONSIGLI
Est. 1905

WINCHESTER HIGH SCHOOL – SCHEDULED WORK UPDATE

Week of 02/28/2016

- Building C:
 - Install/Insulate overhead MEP's on level 1
 - Install drywall/tape in classrooms
 - Prime/Paint drywall in classrooms
 - Install ceiling grid in corridors and classrooms
 - Install light fixtures in classrooms
 - Install arriscraft veneer on north and west sides
 - Install terracotta veneer on north side
- Building E:
 - Exterior Framing at D/E Connector
 - Install/Insulate overhead MEP's on level 2 and level 1
 - Install drywall/tape in corridors on level 1
 - Paint ceilings on level 2
 - Install arriscraft veneer on west and south sides
 - Install curtain walls on south side
 - Install windows on east side
 - Install canopy on south side



Bldg E South – Curtain Wall, Arriscraft, & Canopy Install



Bldg C/E Courtyard: Exterior Framing & Arriscraft Install



Bldg C Level 3 – Light Fixture & Cord Reel Install